Lab 2 – Reflection

Project: Clinical Trial Subject Recruitment Engine

1. Did your estimations reflect the actual effort?

The story point estimates gave a reasonable idea of the effort required. Simple tasks had fewer points, while more complex tasks such as eligibility assessment had higher estimates. The sprint reports show that all planned story points were completed in both sprints.

2. Was your backlog well-prioritized?

Yes. The backlog was arranged by priority so that important features were handled first. Core functions such as candidate registration, medical information submission, eligibility assessment, and trial management were given higher priority.

3. How did your simulated sprint align with the plan?

The work was divided into two sprints. Sprint 1 started with 26 story points and reached 0 remaining points. Sprint 2 started with 23 story points and also reached 0 remaining points. The burndown records show the planned issues being completed during each sprint.

4. What insights did the burndown chart give about team capacity?

The charts made it easy to track completed work and remaining effort. Both sprints finished with 0 story points remaining, suggesting that the planned workload was manageable for the simulated team. The charts also show how completing stories reduced the remaining workload over time.

Note: *This reflection is based on the two Jira burndown charts provided. Add the backlog, story-point, and sprint-board screenshots separately to complete the evidence required for the lab.*